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FY17 PSAP GRANT PROGRAM 

APPLICATION 
 

HOW TO APPLY/DEADLINE 

 

The grant application is available and accessible from VITA ISP’s website 

(http://www.vita.virginia.gov/isp/default.aspx?id=8578).   Upon 

completion of the application, it is to be submitted to your Regional 

Coordinator.  Any supporting documentation must also be submitted 

along with the application, including mandatory budgets for projects (if 

applicable). 

 

After the close of the grant application cycle, a Grant ID and email receipt 

notification will be sent to the e-mail address listed on the application 

received. 

 

All funding requests must be submitted using the grant application.  

Technical assistance is available from VITA’s Public Safety 

Communications (PSC) staff throughout the grant process.  The FY17 

PSAP Grant Application Cycle starts July 1, 2015 and concludes on 

September 30, 2015 at 5:00 pm. 

 

ALL APPLICABLE SECTIONS MUST BE COMPLETED IN ITS ENTIRETY OR 

THE APPLICATION WILL BE CONSIDERED INCOMPLETE AND NOT 

ACCEPTED FOR CONSIDERATION. 

  

http://www.vita.virginia.gov/isp/default.aspx?id=8578
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FY17 PSAP GRANT APPLICATION 
 

PROJECT TITLE 

Amelia NG911 Readiness 
 

GRANT APPLICANT PROFILE/PROJECT CONTACT 
 

PSAP/HOST PSAP NAME:  Amelia County, VA 

CONTACT TITLE:  Director, Emergency Management 

CONTACT FIRST NAME:  Kent 

CONTACT LAST NAME:  Emerson 

ADDRESS 1:  16410 Dunn St 

ADDRESS 2:  P.O. Box A 

CITY:  Amelia 

ZIP CODE:  23002 

CONTACT EMAIL:  kent.emerson@ameliacova.com 

CONTACT PHONE NUMBER:  804.561.3914 

CONTACT MOBILE NUMBER:  804.677.7481  

CONTACT FAX NUMBER:  804.561.6039 

REGIONAL COORDINATOR:  Sam Keys 
 

HOST PSAP AND PARTICIPATING PSAPS/LOCALITIES 

Amelia County, VA 

   
   

   

 

GRANT TYPE 
 

  Individual PSAP   Shared Services 
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TIER 
 

  Out of Service   Non-Vendor Supported* 

  Technically Outdated*   Strengthen 

  Not Applicable  

 

If technically outdated or non-vendor supported, application MUST include age 
and/or version of hardware/software. 

VERSION:          # YEARS of HARDWARE/SOFTWARE: 

 

 

PRIORITY/PROJECT FOCUS   Click to select a project focus from the drop down list 

If “Other” selected, please specify:  Click here to enter text 
 

FINANCIAL DATA 
 

Amount Requested:  $ 82,000 

Total Project Cost:     $ 82,000  
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STATEMENT OF NEED 

The County of Amelia is continuing its effort to better support the citizens and 

potentially other localities in the Commonwealth.  Amelia is taking going to take 

an important step in preparing its geospatial data for the coming NG911 

transition.   

 

In the last fiscal year, the County has been leading an effort to create data that 

was previously missing in its datasets and build tools to aid in address verification.  

This grant request builds on that verification effort, by building a tool that steps 

its citizens through address verification on the internet.  This will further ensure 

the accuracy of the addressing dataset for NG911. 

 

The bulk of the grant funds requested are to perform analysis and corrections to 

the County’s addressing and centerline line data to prepare the data for NG911, 

and follow NENA standards, as well as the Commonwealth’s, in converting any of 

the County’s data into an enhanced schema for NG911, and aiding the County in 

maintaining the data once it is in the proper format.   

 

Without funding from this program the County will be unable to undergo this 

project, and will fall behind in preparation for NG911. 
 

 

COMPREHENSIVE PROJECT DESCRIPTION 

This project will evaluate, correct, and train the County to provide comprehensive 

support to its E911 while at the same time preparing the County to move forward 

successfully to NG911.  This project will be completed in Phases: 

 

Phase 1 – The first Phase of the project will be to collect all of the data we will 

need to complete the project.  This will include sources such as paper maps, data 

from vendors, data models from Esri and NENA, and from within many different 

County departments.  This data will be loaded into a newly drafted database 

schema, organized, and verified for as to whether it is reliable enough to serve as 

a data source moving forward.   
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Phase 2 – Phase 2 of the project will focus on evaluating the County’s data for 
accuracy and NG911 readiness.  This includes evaluating the current state of the 
GIS location,  
Phase 3 – In Phase 3, procedures developed and approved to correct the County’s 
data will be completed in batches for the remainder of the County. 
Phase 4 – The focus of Phase 4 will be providing the County with the tools 
necessary to maintain their data over time, as well as soliciting feedback from its 
citizens.  Due to the concern that the County currently has for the placement and 
accuracy of the address points, a web tool will be developed that will ask users to 
verify their addresses, and lead them through the process with the ability to 
automatically report its findings back to the County for correction if necessary.  
Workflows will be established and documented during this phase, with the goal of 
providing methods and tools that will enable the County to continue progressing 
in data quality assurance following the project. 
Phase 5 – In Phase 6, Quality Control and Assurance Plans for all data and tools 
will be completed, and changes made as necessary. 
Phase 6 – In the Final Phase, the new data will be tested in the current E911 
environment, and a solid workflow will be created to keep the data up to date on 
behalf of the County. 
 
This project will continue the County’s long term commitment to improve local 

response capability through establishment of a common base data set using the 

Virginia Base Mapping Program moving forward into NG911.  
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Identify the longevity or sustainability of the project. 
 

  
The grant project will be completed by a vendor, and the County will engage a vendor to 
maintain the new data standard in the future with its own funding. 

 
  
 
 
 
 
 

 
Describe how this project supports the Virginia Statewide Comprehensive 9-1-1 
Plan. 
 

This project supports the Virginia Statewide Strategic Comprehensive Plan.  Amelia is striving to 
meet Goal A from Section 2.2 – which is to provide a level of emergency response service to the 
public, which is further described as providing consistent emergency response services to 
anyone residing in or passing through the Commonwealth.   
 
The County is also striving to continue improving its program to keep up with technology, as 
supported by the Plan. 

 
 
 
 
 
 
 
 

 

SHARED SERVICES (if applicable) 
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The relationship of the project to the participating PSAPs: 
Not Applicable. 
 
 
 
 
 
 

 

Intended collaborative efforts: 
 

Not Applicable. 
 
 
 
 
 
 

 
Resource sharing: 
 

Not Applicable 
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How does the project impact the operational or strategic plans of the participating 
agencies: 
 

Not Applicable. 
 
 
 
 
 
 

 

 

Provide a thorough, concise, and complete description of the project, including an 
outline of the goals and objectives, implementation strategy, and a work plan. 
 
Not Applicable. 
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PROJECT TIMELINE FOR  
SHARED SERVICES & INDIVIDUAL PSAP APPLICATIONS: 

 

For each applicable phase of the project, indicate the estimated completion date.  
Sample activities for each phase are included.    
  

PROJECT PHASE 
ESTIMATED 

COMPLETION DATE 

 

  INITIATION 
      (Project approved by appropriate stakeholders) 
 
Sample activities: project concept is documented, local board 
or governing authority approval or endorsement is received, 
PSAP grant application is filed, local budgets are obtained, 
appropriated grant funds are approved, and budgetary 
estimates are obtained 
 
 
 

09 /  30 /  15 

 

  DESIGN/PLANNING 
      (Project, system, or solution requirements are 
       developed) 
 
Sample activities: requirements are documented, components 
to be purchased are identified, and general design is 
documented 

07 /  30  /  16 

  ACQUISITION 
      (Selected system or solution is procured) 
 

Sample activities: RFP (or other bid related processes) are 
drafted, proposals are evaluated, contract is signed, purchase 
orders are issued, and quotes are obtained 

07 /  30 /  16 

 

  IMPLEMENTATION 
      (Selected system or solution is configured and 
        installed) 
 
Sample activities: purchased components are delivered and 
installed and training is performed 

07 /  30  /  17 

 

  TESTING/COMPLETION 
      (Selected system or solution is tested and put in 
       production) 
 
Sample activities: performance of system/solution is validated 
and system/solution goes “live” 
 

07 /  30  /  17 
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BUDGET AND BUDGET NARRATIVE 
List the planned expenditures to be made with grant funds.  (NOTE:  In lieu of a line item 
breakdown, an itemized cost schedule or detailed vendor prepared quote may be submitted 
as an attachment.  However, budgetary quotes received from a particular vendor(s) during 
the application process do not commit the PSAP to use that vendor(s) once the grant is 
awarded.)  Briefly explain the reason for each requested budget item and provide the basis 
for its cost.  In addition, if contingency cost has been added, please identify the amount. 

 
Click here to enter text 

Phase Description Subtotal Total 

Phase 1 Receiving Verifying and Loading Data   $              3,600  

 Collecting data from various sources including vendors, paper, and digital data  $           3,600   

    

Phase 2 NG911 Data Evaluation   $             8,000  

Phase 3 Full Data Manipulation and Correction   $            16,000 

Phase 4 GIS and Verification Tools   $            17,200  

 Mapbook tools $          8,500  

 Citizen address verification tool $          2,500  

 Workflow creation for data sharing and maintenance  $           6,200   

Phase 6 Quality Control   $              4,600  

 Quality control of all collected data and tool creation  $           4,600   

Phase 7 911 Dataset Development and Testing   $              5,600  

 
Coordination of new and altered data with other vendors, testing of corrected datasets and 
schemas  $           5,600   

    

  Total  $   55,000 
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EVALUATION 

 
How will the project be evaluated and measured for achievement and success: 
 
Overall, this project’s success will be measured by the amount of improvement in emergency services 
resulting from an improved, NG911 Ready Dataset and Tools. 
 
Successful project accomplishment will be based on achieving the following project milestones: 

1. Hiring a geospatial consultant to assist in project planning and execution 

2. NG911 data evaluation 

3. Tool Development 

4. Final data exported and used successfully within Mapping in PSAP 

 
 
 
 
 
 
 
 

 



 

 

 

CONSOLIDATION (Primary or Secondary) - (complete only if applicable) 
 

 
How would a consolidation take place and provide improved service: 
 

Not Applicable 
 
 
 
 
 
 

 

 
How should it be organized and staffed: 
 

Not Applicable 
 
 
 
 
 
 
 
What services should it perform: 
 

Not Applicable 
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How should policies be made and changed: 
 

Not Applicable 
 
 
 
 
 
 
 
How should it be funded: 
 

Not Applicable 
 
 
 
 
 
 
 
What communication changes or improvements should be made in order to better 
support operations: 
 

Not Applicable 
 
 
 
 
 
  

 


